SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:46 PM
Client Name: CalT
en ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 052 Const Calendar Day: 197 Date: 24-Mar-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours:  05:15am  05:30 pm Break: Over Time:  04:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 20-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Work description. 056  X-LO3-CBM.056

1. Lifting Tier 2 of Gantry system. Started from 5:00am.
A. 5 iron workers from Ed Meyer's group and 1 engineer worked on the barge.
B. 8 iron workers worked on top of main gantry.

]

2. Lifting Tier 3 of Gantry System.

At the beginning of lifting from the barge, a big "Bang" sound was heard from the barge. Then Tier 3
swings really big range.

3. Push of the Gantry system.
The whole gantry system with OBG crossbeam 02 was pushed to the final longitudinal location. It is
chained down to the temp. truss and the deck of OBG L3E.

4. Installation of the side platform by Carlos Valverde's group.

Attachment

Pushing Gantl Lifting Tier 3 of the Gantry System
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ad
Cross Brace of Ganry Leg Tier 3 of the Gantry System is in Air
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Shear Leg Barge Crane is Ready Shim up the Support at The Legs of Gantry
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Tier 2 of the Gantry System Sitting on Barge Tier 2 Joining Main Gantry
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Lifting Tier 3 of the Gantry System Lifting Tier 3 of the Gantry System
/4

Tier 3 of the Gantry System is in Air Tier 2 Joining Main Gantry
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Tier 2 Sit on Main Gantry Installing Side Platform for splice welding

Gantry Pushed in Tier 2 Joining Main Gantry
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Tier 2 of the Gantry System Lifting from Barge

Tier 2 of the Gantry System is in Air
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